

1.7.- PLAN DE OBRAS

ACTIVIDAD	P.E.M.	MES 1	MES 2	MES 3	MES 4	MES 5	MES 6	MES 7	MES 8
	€								
EXPLANACION Y PAVIMENTACION	351.052,97	78.011,77	78.011,77	19.502,94		19.502,94	78.011,77	78.011,77	
ABASTECIMIENTO	66.684,72				11.114,12	22.228,24	11.114,12	5.557,06	16.671,18
SANEAMIENTO	183.168,91		42.269,75	56.359,66	56.359,66				28.179,83
TELEFONÍA	63.578,27			19.073,48	25.431,31	6.357,83			12.715,65
RED ELÉCTRICA Y ALUMBRADO PUBLICO	192.252,19			36.047,29	48.063,05	48.063,05		36.047,29	48.063,05
JARDINERÍA	50.037,66		12.509,42				25.018,83		12.509,42
SEÑALIZACIÓN	9.034,18								9.034,18
SEGURIDAD Y SALUD	27.796,86	3.474,61	3.474,61	3.474,61	3.474,61	3.474,61	3.474,61	3.474,61	3.474,61
VARIOS	18.000,00	2.250,00	2.250,00	2.250,00	2.250,00	2.250,00	2.250,00	2.250,00	2.250,00
<b>TOTAL</b>	<b>961.605,76</b>								
PPTO. EJECUCION MATERIAL	MENSUAL	83.736,38	138.515,54	136.707,98	146.692,75	101.876,66	119.869,33	125.340,72	132.897,92
	ACUMULADO	83.736,38	222.251,92	358.959,90	505.652,65	607.529,31	727.398,64	852.739,37	961.605,76
PPTO. BASE DE LICITACIÓN	MENSUAL	115.589,70	191.206,85	188.711,70	202.494,67	140.630,55	165.467,62	173.020,34	183.452,28
	ACUMULADO	115.589,70	306.796,55	495.508,25	698.002,92	838.633,47	1.004.101,09	1.177.121,42	1.327.400,60